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General Project Information

Project Description Narratives

Project Status in FY 2006:

The F Canyon and ancillary facilities will complete the chemical processing of identified at-risk materials prior to FY06; however a number of 
building support systems are required for other F Area operations and critical to the site infrastructure.  For these reasons, several of the F Canyon 
facility systems will remain operational until a later date.   A phased deactivation program is scheduled to begin FY04; completion of the deactivation 
program for F Canyon is scheduled for FY11.  Stabilization activities will be conducted utilizing the current operating staff, supplemented by a core 
group of deactivation experts.  This will ensure institutional knowledge is retained and utilized through completion of the deactivation project.

Post-2006 Project Scope:

The phased deactivation of F Canyon continues through FY11; completion of the F Canyon deactivation is dependent upon no additional missions 

Purpose, Scope, and Technical Approach:

Definition of Scope: Detailed deactivation plans for the F Canyon facility do not currently exist; deactivation planning is currently scheduled go begin 
in FY02 and is included in this PBS.  Execution of a phased deactivation program is to begin in FY04 and is scheduled to end in FY11.

Upon completion of the Nuclear Material Stabilization Program, these facilities are envisioned to be surplus highly contaminated [hazard class 2] 
nuclear facilities.  The primary objective of the multi-year deactivation program is to reduce the risks associated with these nuclear facilities and lower 
long-term surveillance and maintenance (S&M) costs per DOE Order 430.1A and the Implementation Guides. The goal for deactivation of the surplus 
facilities is to achieve a passive state for long term S&M; facilities will be accessed controlled with periodic entry for inspection and monitoring.  The 
periodic maintenance of the building structures and key safety systems (ventilation/monitoring) are expected to be the only routine activities required.  
It is anticipated that the facility will be maintained in this condition will for up to a 30-year period while awaiting final decisions on facility disposition.

The deactivation program would include the following key elements: 1.  Flush all process systems, tanks, and piping and specialized equipment to 
minimize holdup.   2.  Complete radiological surveys, chemical inventories, and identify other hazardous conditions.  3.  De-inventory the facility of 
all chemical and other hazardous materials.   4.  De-energize and isolate all non-essential building and process systems.  5.  Institute a facilities support 
standby program to ensure basic services are maintained.   6.  Complete facility isolation and initiate S&M program utilizing revised safety 
documentation to protect worker safety and health as well as the environment.  

Technical Approach: Efficiencies and Lessons Learned from previous and current deactivation projects across the DOE Complex will be incorporated 
into deactivation plans.  The project will be managed per the DOE-EM 60 Deactivation Guidance; phase 1 Project Requirements Determination, Phase 
2 Project Execution Plan Development and Phase 3 Project Execution.  The characterization of existing surplus facilities and development of end state 
criteria is a critical to the success of the deactivation project.  Application of latest technology developments in the characterization and analysis of 
residual radiological and industrial hazards and cost-benefit engineering evaluations are key components in developing a cost effective deactivation 
plan and will be developed as funding is available prior to completion of nuclear material stabilization phase for each facility.
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being identified for the facility and completion of several site capital projects.   Upon completion of the F Canyon deactivation project, routine 
surveillances will be established to verify the structural integrity and operability of equipment required to manage residual risks as defined in the 
surveillance and maintenance plan.   This routine monitoring will continue until the final disposition of the facilities.  The S&M monitoring scope and 
costs are captured in the F Area Long Term Monitoring PBS (SR-FA-16)

Project End State

This project provides for the deactivation of F-Canyon and ancillary facilities only.  Additional projects will be required to complete future 
decommissioning and /or meet the EM site end-state; the F-Canyon facilities end states have not been defined.  No plans have been made at this time 
to reuse F-Canyon facilities after deactivation.             

No nuclear materials, spent fuel, or high level waste are planned for storage in F-Canyon facilities. TRU and low level solid and liquid waste will be 
generated during deactivation activities.  These wastes will be disposed via other solid waste treatment facilities at SRS.  Life cycle waste costs are 
reflected in the operating costs of those facilities.

Cost Baseline Comments:

Costs identified in this PBS are rough order of magnitude engineering estimates based upon the lessons learned from the Hanford PUREX 
Deactivation project.  Work scope identified in this PBS is based on process and facility history only, not from detailed characterization of facility 
hazards.  Such characterization efforts will be used to refine the scope and cost, as additional project definition becomes available.

This estimate should be used for pre-conceptual planning, and should be considered as preliminary funding guidance only.  Detailed work scopes and 
cost estimates will be developed as part of the Deactivation Plan development and will be a product of that work when funded.

This project estimate includes only direct project deactivation activity costs.  The facility baseline S&M costs must be added to the deactivation cost to 
obtain the overall life cycle costs.

Safety & Health Hazards:

The deactivation-planning project will be funded in FY02. To-date a deactivation specific safety and hazard analysis has not been performed.  Such 
analyses will be performed in accordance with Site standards.  The criteria for determining the radiological hazard categories are provided in DOE-
STD-1027-92, and the criteria for determining the chemical hazard categorization are provided in WSRC-MS-92-206. Until modified by deactivation 
activities, the operational safety basis will be maintained as the controlling ASA.

Safety & Health Work Performance:

Activities and checkpoints are described by the Integrated Management System Description.  The conditions and requirements are clearly established 
and agreed upon prior to the starting of any project and those requirements are contractually binding upon WSRC.  The key elements of the WSRC 
Integrated Safety Program are to define the scope of work, identify and analyze hazards associated with the work, develop and implement hazard 
controls, perform work within controls, and provide feedback on adequacy of controls and continue to improve safety management.  The WSRC 
Integrated Procedures Management System is the primary mechanism for implementing the objective, principles and functions of the Safety 
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Management System.  This system establishes Company-Level, Division-level, and Program-specific procedures consistent with organizational roles, 
and ensures a consistent, discipline site-wide approach to safety while performing work.  A documented safety basis will be maintained through 
completion of the deactivation project.

PBS Comments:

The fundamental concept of deactivation is to reduce risks associated with surplus facilities, thereby reducing the S&M cost while maintaining safety 
for site employees, the public and the environment.  The methodology is to use all technology available to de-inventory, stabilize residual hazardous 
materials to the lowest manageable hazard level possible, shutdown of unnecessary systems and reduction of discretionary S&M.  Upon completion of 
deactivation,  the facility would be locked with only periodic entry for inspection and monitoring, while awaiting a turnover to EM for a final decision 
on disposition (D&D, entombment, ...).

Baseline Validation Narrative:

Not Applicable.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? No

Drivers:   
Y

CERCLA

Y

RCRA

Y

DNFSB

N

AEA

N

UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/3/1999

FEDPLAN Project? Yes

DOE Project Manager:   G. M. Nichols, Jr.

803-952-2021

803-952-2019

gnichols@srs.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

16,000 14,700 8,200 0 0 0 0 0 0 0 0 05,100 0 0PBS Baseline (current 
year dollars)

18,600

12,371 11,067 6,011 0 0 0 0 0 0 0 0 03,453 0 0PBS Baseline 
(constant 1999 
dollars)

14,770

16,000 14,700 8,200 0 0 0 0 0 0 0 0 05,100 0 0PBS EM Baseline 
(current year dollars)

18,600

12,371 11,067 6,011 0 0 0 0 0 0 0 0 03,453 0 0PBS EM Baseline 
(constant 1999 
dollars)

14,770

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

101,800 0 0 1,000 1,000 4,000 13,800 19,40062,60039,200PBS Baseline (current 
year dollars)

80,282 0 0 907 883 3,441 11,558 15,82147,67232,610PBS Baseline 
(constant 1999 
dollars)

101,800 0 0 1,000 1,000 4,000 13,800 19,40062,60039,200PBS EM Baseline 
(current year dollars)

80,282 0 0 907 883 3,441 11,558 15,82147,67232,610PBS EM Baseline 
(constant 1999 
dollars)

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Page 4 of 25

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Savannah River

Site Summary Level:Savannah River Site HQ ID: 0499

Project SR-FA02 / F Canyon Deactivation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 68,718

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 68,718

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 80,282

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Estimate revised.

Explanation of Project Completion Date Difference  (if applicable):

 

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 70,573

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 80,285

Additional Amount to Reconcile (+): -3

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 1,855

9,712

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2015

9/30/2011

Actual 1997 Cost: Actual 1998 Cost:

Page 5 of 25

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Savannah River

Site Summary Level:Savannah River Site HQ ID: 0499

Project SR-FA02 / F Canyon Deactivation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

F Canyon Deactivated SR-FA02-002 9/30/2011

Project Mission Complete SR-FA02-003 9/30/2011

Project Start SR-FA02-001 10/1/2002

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 1 14F Canyon Deactivated SR-FA02-002  

YProject Mission Complete SR-FA02-003  

YProject Start SR-FA02-001  

Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Tech.

Deployed 18.0018.00 0.00 18.0Ntd

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Tech.

Deployed Ntd 18.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Tech.

Deployed Ntd 18.00

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dismantlement of Large and/or Complex Equipment and Structures

SR99-4001

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Laser Cutting and Size Reduction

Dual Arm Work Platform Teleoperated Robotics System

Dual Arm Work Platform Teleoperated Robotics System

Dual Arm Work Platform Teleoperated Robotics System

Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

Mobile Robot Worksystem (ROSIE)

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

High Speed Clamshell Pipe Cutter

Swing-Reduced Crane Control
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Technology Needs

Swing-Reduced Crane Control

Swing-Reduced Crane Control

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Self Contained Pipe Cutting Shear

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Concrete Spaller

Concrete Spaller

Concrete Spaller

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

00576:  TAN - TRU Waste Segregated and Repackaged for WIPP Disposal Y N

00522:  LAC - Low Activity Bulk Waste Y N

00528:  LAE - Incinerable Low Activity Job Control Waste Y N

00574:  TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N

00531:  LAG - Contaminated Large Equip for Survey/Decon Y N

00530:  LAF - Bulk Metal for Survey/Decon Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Material Recycle (Process Equipment, Metal, Steel, and Concrete)

SR99-4003

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Stainless Steel Beneficial Reuse

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Laser Decontamination and Recycle of Metals

Biodegradation of Concrete

Biodegradation of Concrete
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Technology Needs

Biodegradation of Concrete

Biodegradation of Concrete

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

SEG Recycle and Reuse of Radioactively Contaminated Scrap Metal

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

00522:  LAC - Low Activity Bulk Waste Y N

02184:  AA - LLW Soil, Rubble, Debris Y N

00528:  LAE - Incinerable Low Activity Job Control Waste Y N

00574:  TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of Contaminated Concrete

SR99-4004

Focus Area Work Package: Material Recycle and Release

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-05

Focus Area: DDFA

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Laser Surface Cleaning

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

Biodegradation of Concrete

2-D Linear Motion System

2-D Linear Motion System
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Technology Needs

2-D Linear Motion System

2-D Linear Motion System

2-D Linear Motion System

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Rotary Peening with Captive Shot

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Centrifugal Shot Blast System

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

ROTO PEEN Scaler and VAC PAC System

ROTO PEEN Scaler and VAC PAC System

ROTO PEEN Scaler and VAC PAC System

ROTO PEEN Scaler and VAC PAC System

ROTO PEEN Scaler and VAC PAC System

Concrete Shaver
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Technology Needs

Concrete Shaver

Concrete Shaver

Concrete Shaver

Concrete Shaver

Remotely Operated Scabbling

Remotely Operated Scabbling

Remotely Operated Scabbling

Remotely Operated Scabbling

Remotely Operated Scabbling

Concrete Grinder

Concrete Grinder

Concrete Grinder

Concrete Grinder

Concrete Grinder

Concrete Spaller

Concrete Spaller

Concrete Spaller

Concrete Spaller

Concrete Spaller

Related CCP Milestones Related Waste Streams Agree? Change?

00522:  LAC - Low Activity Bulk Waste Y N

00528:  LAE - Incinerable Low Activity Job Control Waste Y N
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Inaccessible Areas

SR99-4005

Focus Area Work Package: Deactivation of 321-M Fuel Fabrication Facility

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-11

Focus Area: DDFA

Internal Duct Characterization System

Internal Duct Characterization System

Internal Duct Characterization System

Internal Duct Characterization System

Small Pipe Characterization System (SPCS)

Small Pipe Characterization System (SPCS)

Small Pipe Characterization System (SPCS)

Small Pipe Characterization System (SPCS)

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Pipe Explorer (TM) System

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Associated Particle Imaging Development
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Technology Needs

Associated Particle Imaging Development

Associated Particle Imaging Development

Associated Particle Imaging Development

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Pipe Crawler Internal Piping Characterization System

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Asbestos Treatment to Allow Reuse

SR99-4006

Focus Area Work Package: Production Reactor D&D

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

In Situ Chemical Treatment of Asbestos

In Situ Chemical Treatment of Asbestos

In Situ Chemical Treatment of Asbestos

In Situ Chemical Treatment of Asbestos

Thermal Conversion of Asbestos

Thermal Conversion of Asbestos

Thermal Conversion of Asbestos

Thermal Conversion of Asbestos

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives
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Technology Needs

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization of Volumetrically Contaminated Surfaces

SR99-4007

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Remote Concrete Coring

Remote Concrete Coring

Remote Concrete Coring

Remote Concrete Coring
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Dismantlement of Concrete-Encased Piping

SR99-4008

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Oxy-Gasoline Torch

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Remote Control Concrete Demolition System

Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting

Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting

Liquid-Nitrogen Cooled Diamond-Wire Concrete Cutting

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Track Mounted Shear/Crusher

Related CCP Milestones Related Waste Streams Agree? Change?

00522:  LAC - Low Activity Bulk Waste Y N

02184:  AA - LLW Soil, Rubble, Debris Y N

00528:  LAE - Incinerable Low Activity Job Control Waste Y N

00574:  TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N
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Print Date: 3/9/2000Operations/Field Office:Savannah River

Site Summary Level:Savannah River Site HQ ID: 0499

Project SR-FA02 / F Canyon Deactivation Project

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Improved Exhaust Treatment Systems

SR99-4009

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Related CCP Milestones Related Waste Streams Agree? Change?

00528:  LAE - Incinerable Low Activity Job Control Waste Y N

00578:  TAP - Drums Segregated and Repackaged for WIPP Disposal Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Characterization Data Management

SR99-4010

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Rapid Surface Sampling and Archive Record (RSSAR) System

Rapid Surface Sampling and Archive Record (RSSAR) System

Rapid Surface Sampling and Archive Record (RSSAR) System

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)
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Site Summary Level:Savannah River Site HQ ID: 0499

Project SR-FA02 / F Canyon Deactivation Project
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Project Baseline Summary Report

GEN-01bData Source: Report Number:

Technology Needs

Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Mobile Automated Characterization System

Mobile Automated Characterization System

Mobile Automated Characterization System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Gamma Cam (TM) Radiation Imaging System

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

System for Tracking Remediation, Exposure, Activities and Materials (STREAM)

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Waste Characterization

SR99-4011

Focus Area Work Package: Deactivation of 321-M Fuel Fabrication Facility

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-11

Focus Area: DDFA

Portable X-Ray, K-Edge Heavy Metal Detector
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Technology Needs

Portable X-Ray, K-Edge Heavy Metal Detector

Portable X-Ray, K-Edge Heavy Metal Detector

Waste Inspection Tomography (WIT)

Waste Inspection Tomography (WIT)

Waste Inspection Tomography (WIT)

Characterization Development

Characterization Development

Characterization Development

Associated Particle Imaging Development

Associated Particle Imaging Development

Associated Particle Imaging Development

WIPP Certifiable TRU Standard Waste Box Counter

WIPP Certifiable TRU Standard Waste Box Counter

WIPP Certifiable TRU Standard Waste Box Counter

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Stabilization of Contaminated Equipment / Components/ Surfaces

SR99-4012

Focus Area Work Package: Deactivation of 321-M Fuel Fabrication Facility

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-11

Focus Area: DDFA

Reactor Surface Contamination Stabilization

Reactor Surface Contamination Stabilization

Page 20 of 25

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Savannah River

Site Summary Level:Savannah River Site HQ ID: 0499
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Project Baseline Summary Report
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Technology Needs

Reactor Surface Contamination Stabilization

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Strippable Coatings and Fixatives

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Containment / Confinement Technologies

SR99-4013

Focus Area Work Package: Production Reactor D&D

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-10

Focus Area: DDFA

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Decontamination of Small Components

SR99-4015

Focus Area Work Package: Canyon Disposition Initiative

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-03

Focus Area: DDFA

CORPEX Nuclear Decontamination Process

CORPEX Nuclear Decontamination Process
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Technology Needs

CORPEX Nuclear Decontamination Process

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Steam Vacuum Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Soft Media Blast Cleaning

Related CCP Milestones Related Waste Streams Agree? Change?

00583:   - Y N

00528:  LAE - Incinerable Low Activity Job Control Waste Y N

00574:  TAL - TRU Waste Segregated and Repackaged for WIPP Disposal Y N

00530:  LAF - Bulk Metal for Survey/Decon Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Health and Safety Technologies

SR99-4016

Focus Area Work Package: Deactivation of 321-M Fuel Fabrication Facility

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: DD-11

Focus Area: DDFA

Advanced Worker Protection System

Advanced Worker Protection System
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Technology Needs

Advanced Worker Protection System

Personal Ice Cooling System (PICS)

Personal Ice Cooling System (PICS)

Personal Ice Cooling System (PICS)

Heat Stress Monitoring System

Heat Stress Monitoring System

Heat Stress Monitoring System

Wireless Remote Monitoring System

Wireless Remote Monitoring System

Wireless Remote Monitoring System

Heat Stress Mitigation

Heat Stress Mitigation

Heat Stress Mitigation

Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Laser Surface Cleaning

Potential Deployment 2004

Technology Name: Small Pipe Characterization System (SPCS)

Potential Deployment 2004
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: In Situ Chemical Treatment of Asbestos

Potential Deployment 2004

Technology Name: Airborne Laser Induced Fluorescence Imaging

Potential Deployment 2004

Technology Name: Three Dimensional, Integrated Characterization and Archiving System (3D-ICAS)

Potential Deployment 2004

Technology Name: Portable X-Ray, K-Edge Heavy Metal Detector

Potential Deployment 2004

Technology Name: Thermal Conversion of Asbestos

Potential Deployment 2004

Technology Name: Removal of Contaminants from Equipment and Debris, and Waste Minimization Using TECHXTRACT

Potential Deployment 2004

Technology Name: 2-D Linear Motion System

Potential Deployment 2004

Technology Name: Portable X-Ray Fluorescence Spectrometer

Potential Deployment 2004

Technology Name: Mobile Automated Characterization System

Potential Deployment 2004
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Technology Deployments

Deployment Status Planned

Deployment Year

Forecast Actual Date

Technology Name: Pipe Crawler Internal Piping Characterization System

Potential Deployment 2004

Technology Name: Surface Contamination Monitor and Survey Information Management System (SCM/SIMS)

Potential Deployment 2004

Technology Name: Pegasus Coating Removal

Potential Deployment 2004

Technology Name: Indoor Radiation Mapping Using Laser Assisted Ranging and Data System

Potential Deployment 2004

Technology Name: Ground Based Laser Induced Fluorescence Imaging

Potential Deployment 2004

Technology Name: Diamond wire cutting

Potential Deployment 2004

Technology Name: Reducing grout

Potential Deployment 2004
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